
 

ATTACHMENT 9. PAST PERFORMANCE 

 

 

 

The  following  summarizes  the  past  performance  of  the  City  of  Modesto  on  similar  projects.  Supporting 
documentation is attached.     

Well Field Optimization Project Phase II 
Lead Agency  Funding Source  Amount  Status 
City of Modesto  Local Groundwater Assistance Program $250,000 Ongoing 

 
The Well Field Optimization Project Phase II (WFO‐P2) is a groundwater management project for the Stanislaus and 
Tuolumne Rivers Groundwater Basin Association (STRGBA) that is being funded through the LGA Program.  The 
STRGBA includes the Modesto Irrigation District (MID), Oakdale Irrigation District (OID), Stanislaus County and the 
cities of Modesto, Riverbank, and Oakdale.  The purpose of this project is to develop an inventory of all wells operated 
by the cities and then develop a web‐based data management system, where certain well data can be accessed, 
queried, plotted, and shared amongst the member cities.  The project also includes performing well condition 
assessments and providing recommendations for rehabilitation. 
 
Having prior grant management experience, the City was designated by STRGBA as the Grant Administrator and 
contracting agency with the Department of Water Resources (DWR) and has therefore managed the consulting team.  
The City designated a project manager, established the appropriate financial accounts, and allocated funds to upfront 
$250,000 for the project (for later reimbursement).  On September 14, 2010, the City entered into an agreement with 
the Department of Water Resources in the amount of $250,000 to complete the WFO‐P2.  Requests for Proposals were 
sent out and after a thorough interview process, Brown and Caldwell was selected as the project’s lead consultant. 
 
In order to complete the project on time and within budget, the City’s Information Technology department was 
involved in project components dealing with the Database Management System.  The City staff is well versed with 
web‐based interfaces, and also purchased the ESRI ArcServer Enterprise version to deliver a high quality web‐based 
product for the Decision Support System. On November 2, 2011, a project kickoff meeting was held in order to 
establish project needs and key responsibilities of the various member cities.  Since this meeting, the City has 
successfully completed the facility well inventory work for all wells within the member‐city service areas.  The City 
also has various user elements of the Database Management System in place.  Currently, the City is working with the 
consultant to evaluate and rank all the wells within the project.  Since November 2, 2011, the City has submitted two 
invoices and two quarterly progress reports.  Supporting documentation submitted during requests for 
reimbursement was to DWR’s satisfaction and the City has been reimbursed for both invoices in full.  Both Quarterly 
Progress Reports were submitted in a timely manner and the most recent report has been provided as supporting 
evidence.  The project is on schedule and within budget to be completed by May 2013, as per the terms of the grant 
agreement. 
 
Tuolumne River Regional Park (TRRP) Gateway 
Phase  Lead Agency  Funding Source  Amount  Status 

Phase 1.1  City of Modesto 
California River Parkways Grant 
Program – Proposition 40 

$1,140,000  Completed 2007 

Phase 1.2  City of Modesto 
California River Parkways Grant 
Program – Proposition 50 

$1,526,000  Completed in 2009 

Phase 2  City of Modesto  California River Parkways Grant 
Program – Proposition 84 

$2,200,000  On‐going, performance 
period 12/2010 – 5/2013 

 



 

TRRP Gateway Phase 1.2 restored approximately 35 acres of previous orchard acreage into riparian habitat by 
grading and excavating approximately 27,000 cubic yards of soil to create riparian terraces that are designed to flood 
periodically when the Tuolumne River rises to certain elevations (specifically, beginning with an elevation of 47’ 
which equates to a river flow of approximately 3,500 cfs).  This project increased the river’s floodplain area, 
promoting flooding at this location and diminishing potential flooding impacts of upriver.  In addition, the restoration 
of the riparian habitat provides a natural ‘filter’ for the river water to flow over, removing pollutants that are in the 
river and providing valuable habitat for fish and other aquatic creatures.  The development of the 35 acres also 
created two grassy swales to manage storm water runoff from the 7th Street and 9th Street bridges, naturally removing 
pollutants from the storm water before it eventually runs overland to the Tuolumne River.   
 
The grant funding for this project was available in the spring of 2007, and construction was completed in early 2009. 
The final project invoice was sent to the State in the Fall of 2009, once all project close out documents were finished.  
TRRP Gateway Phase 1.1 and 1.2 were completed on schedule and within budget, and were recently included in a just‐
completed audit as part of a city‐wide audit by the State of California for grant‐funded projects.  The audit results are 
not presently available.  TRRP Gateway Phase 2 is on schedule and on budget.  The most recent progress report for the 
Phase 2 project is attached along with additional supporting evidence for all three project phases. 
 
During the past five years, City of Modesto has overseen in excess of $16 million in grant funds for various park‐
related projects with approximately $6 million in state grant funding specifically for the creation and restoration of 
land adjacent to the Tuolumne River within the City of Modesto to help alleviate the flooding and to positively impact 
the quality of runoff to the Tuolumne River by providing drainage swales to filter pollutants out of the surface storm 
water runoff from streets.  Approximately $12 million in projects have been completed, leaving approximately $4 
million in open projects.   
 
Wellhead Treatment & Blending Lines – Wells 283 & 236 
Lead Agency  Funding Source  Amount  Status 

City of Modesto 
American Recovery and Reinvestment Act (ARRA) of 2009 
federal stimulus funding program – Safe Drinking Water  
Revolving Funds 50% Loan – 50% Grant 

$1,146,830  Completed 2011

 
In February of 2009, the City completed and submitted a pre‐application for funding for the “Wellhead Treatment and 
Blending Lines at Wells 283 & 236”.  This project involved blending well water and surface water with the intent of 
bringing offline wells back into production while blending water from the impacted wells with treated surface water.  
The pre‐application was submitted to the California Department of Public Health – State Revolving Funds Program 
(CDPH).  In April 2009, the City certified that the Project was “shovel‐ready”, and plans and specifications were 
submitted. After being invited by CDPH to submit a full application by July 2009, the City and CDPH entered into an 
agreement for ARRA funding for the project.  In October 2009, the City opened construction bids, and subsequently 
awarded the project to the lowest responsible bidder.  During the course of construction, the City submitted the 
following documents: 
 

1. Quarterly “Jobs Created and Davis‐Bacon Certification” reports to the CDPH,  
2. Semi‐annual “DBE Certification” reports,  
3. Claims for Reimbursement from CDPH with complete payroll backup and invoices  
4. Proposed Change Orders from the Contractor PRIOR to authorizing payment 
  

The City also underwent two inspections of site work and office file records as standard protocol by CDPH.  Both 
inspections (one at the 50% construction complete and one at the 100% construction complete) were satisfactory to 
CDPH requirements.  The primary contact for CDPH was Dave Remick at CDPH – Stockton District office. Construction 
was subsequently completed and the project accepted by CDPH and City of Modesto Council in January 2011.  The 
project was completed within budget and on schedule.  Supporting documentation is attached for this project. 

 



 

 

 

 

 

 

 

 

 

Supporting Documentation – Well Field Optimization Project Phase II 
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City of Modesto 

Utility Planning 
& Projects 
Department 

1010 Tenth Street 
Suites 4500 & 4600 
P.O. Box 642 
Modesto, CA 95353 

Administration 

Jason E. Preece 
Department of Water Resources 
Division of Integrated Water Management 
P. 0. Box 942836 
Sacramento, CA 94236-0001 

May 10,2012 

(209) 577-5213 I Subject: Well Field Optimization Project Phase II: Quarterly Progress 
(209) 577-5477 Fax Report No.2 

Capital 
Improvement 
Services: 

Capital Planning 
(209) 577-5215 
(209) 522-1780 Fax 

Construction 
Administration 
(209) 577-5452 
(209) 577-4302 Fax 

Engineering 
Design 
(209) 577-5215 . 
(209) 522-1780 Fax 

Hearing and Speech 
Impaired Only 
TDD 1-800-735-2929 

Mr. Preece, 

Based on the Grant Agreement Number 4600009144, the City of Modesto is 
required to submit Quarterly Progress Reports to the Department of Water 
Resources (DWR). The attached Quarterly Progress Report contains the status of 
all work completed up-till April30, 2012. 

Please contact me if you have questions. 

/J ...-..A:A. ~ 
Glenn Prasad 
Associate Civil Engineer 
Utility Planning and Projects Department 
Ph: (209) 571-5149 

Enclosures 

Citizens First! 
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Well Field Optimization Project Phase II 
Quarterly Progress Report No. 2 

 
(Ending April 30, 2012) 

 
E.1 Executive Summary 

 The following is the 2nd Quarterly Progress Report for the Well Field 
Optimization Project Phase II (Project), which includes the status of all 
Project activities from January 31st, 2012 through April 30, 2012.   

 
 The 2nd Quarterly Progress Report also contains updates on various legal 

and engineering matters concerning the project.  The status of each 
project task, along with the approximate amount expended by the City of 
Modesto (City) is briefly summarized.  More complete budget expenditure 
reports and invoices will be submitted to DWR during the City’s future 
requests for reimbursements. 

  
E.2 Report Status 

a. The following work has been performed (outlined below by category): 
 

1. Legal Matters 
 
City’s Contract with DWR 
As requested in the 1st Quarterly Progress, the City and DWR 
have extended the Agreement 4600009144 to terminate on May 
15, 2013, or when the obligations specified in the Agreement has 
been fully satisfied, whichever occurs first. 
 
City’s Contract with Brown and Caldwell (BC) 
In order to better manage the overall project with BC, the City has 
divided the Work Plan into two main Task Orders (i.e. Task Order 
#1 and Task Order #2) as tabulated below:   
 
Table 1: Summary of Task Orders for BC Contract 
    Phase II 

Subtask Description 
Task 
Order 

# 1 

Task 
Order 

# 2 

1 Facilities Inventory X   
2 Facility Mapping X   
3 Evaluate and Rank Production Wells   X 
4 Miniaturized Groundwater Investigation   X 
5 Data Analysis and DSS Development X   
6 DSS Testing and Implementation X   
7 Project Reporting   X 
8 Project Management X   

 
BC is currently under contract with the City to carry out all the 
project elements that fall within Task Order #1 and Task Order # 
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2. Task Order #2, which will allow BC to conduct the remaining 
work, was executed on March 19, 2012. 
 

2. Engineering Matters 
 
In the 2nd Quarter, work was primarily focused on data collection 
and compilation into the project database (Task 1); and web-
interface development (Task 5). An overview of each task 
completed this Quarter is provided below: 

       
Task 1: Facilities Inventory 
In the 1st Quarter, field data gathering forms were developed and 
a field data gathering coordination meeting was conducted.  
During the 2nd Quarter, an initial request of the data already stored 
within each agency’s records was made.  Data gaps for each 
agency were identified by BC and field data collection was then 
conducted using O’Dell Engineering and Don Pedro Pumps as 
subconsultants to BC.  City staff assisted in providing site access 
to survey the wells and gather pertinent information.  
Once data was collected, it was reorganized and converted by BC 
for input into the project database.  Database tables were 
modified as needed to better accommodate available data and 
intended use in the Decision Support System (DSS).  A draft 
version of the database was provided to the City of Modesto so 
that the Information Technology Department could proceed with 
basic web-interface development. 
 
Task 2: Facility Mapping 
No Work has been completed in this Quarter. 
 
Task 3: Evaluate and Rank Production Wells 
Data collection from Task 1 was organized for preliminary 
evaluation and ranking. 
 
Task 4: Miniaturized Groundwater Investigation 
No work has been completed in this Quarter.  (Work will begin 
during the next Quarter). 

 
Task 5: DSS Analysis and DSS Development 
BC continued with the development of the database tables and 
sent the database schema to City of Modesto IT staff for review.  
Once comments were received, BC started incorporating 
modifications/ suggestions as requested by City IT staff. 
 
Based on information received from BC, the City IT staff created a 
test-ArcSDE database and imported first draft of the data.  A web 
service from the new ArcSDE test database was created.  IT staff 
initiated development of various web-interface user elements such 
as records query interface and attachment editing functionality.  
The elements will continue to be developed through the next 
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Quarter.  Some developments on the DSS are on hold until the 
completed inventory data is received from BC.   
 
Task 6: DSS Testing and Implementation 
Some elements of the DSS were tested as they were developed.  
The City IT staff has continued discussions with ESRI staff and 
has obtained quotes for upgrading to ArGIS Server Enterprise 
Advanced license.  The City will need to purchase this license to 
ensure proper operation of the web-interface DSS system.  This 
software package will be purchased through City funds (and not 
Grant funds) since this package will have benefits outside the 
Well Field Optimization Project Phase II.  In addition to this, the 
City also researched on various security and REST service 
configurations.  Capabilities of the Silverlight API were also being 
discussed with ESRI personnel.  These discussions will continue 
through the next Quarter. 
 
Task 7: Project Reporting 
No work has been completed in this Quarter. 
 
Task 8: Project Management 
BC continued project coordination with subconsultants and project 
stakeholders. 

 
 
 

3. Environmental Matters  
(None) 
 

 

b. Major accomplishments during this Quarter are described below: 

1. Task completed  
 Task 1.1, 1.2 and 1.3 are complete. 
 Portions of Tasks 1, 2, 5 and 8 have been completed.  See 

item E2.a.2 above for details. 
 

2. Milestone met 
 Well surveying and field surveying work was completed 
 Database schema was prepared and finalized 
 Project database compiled (pending review) 
 Basic framework of web-interface developed (in 

progress) 
 Task Order # 2 was executed with BC 
 First and second invoices were submitted to DWR 
 Second Quarterly Report was prepared 

 
 

3. Meetings held or attended   
 Weekly conference calls between BC and City of 

Modesto project managers 
 

4. Press release, etc. 
(None) 
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c. Provided below is a summary of the issues or concerns that may affect 
the schedule or budget: 
 

Approximately 82% of the funds for Task 1 (Facilities Inventory) 
have been expended.  This Task is almost complete and the 
$13k seems to be enough to complete the remaining work. 

 
Task 8 (Project Management) has been approximately 84% 
expended.  This task is charged entirely by BC’s Project 
Manager.  His work overlapped mainly with the Facilities 
Inventory portion, where much coordination between the Phase II 
cities (City of Riverbank, City of Oakdale, City of Modesto and 
Stanislaus County) was needed.  The BC Project Manager has 
indicated that his level of effort for managing the remaining tasks 
will be minimal.  For example, there will be very little 
management from BC Project Manager for Task 5 and 6, which 
is almost entirely done by City staff.  Also, Task 4 will be 
subcontracted out by BC so project management effort will be 
less.  In any event, with only $1,612 remaining,Task 8 will have 
to be closely monitored. 

 
d. Planned activities for the next reporting period are summarized below. 

 

1. The following work has been planned for the next reporting 
period. 
 
Legal Matters 

 The City’s contract with DWR had been extended to 
terminate on May 15, 2013.  Subsequently, the City will 
have to extend its on-call contract with BC for another 
year, as allowed within the terms of the on-call agreement. 

 
Engineering Matters 

 Complete facilities inventory  
 Perform well condition assessment 
 Begin work on the Miniaturized GW Investigation task 
 Continue work on the DSS development 
 

Environmental Matters 
None 
 

2. Issues/concerns that may affect the schedule or budget in the 
future and how the matter(s) will be addressed 
 
There are no issues foreseen at this moment that will affect the 
schedule or budget in future. 
 

 
 



 5

E.3 Cost Information 
a. Table 2 summarizes the hours and costs incurred during the 2nd Quarter up till the last City of Modesto pay period, 

which ended on April 23, 2012. 
 
 

Table 2: Cost Summary and Progress 
 

PHASE II  CITY + CONSULTANT 

TASK 
# DESCRIPTION 

Total Hours 
this Quarter 

Total Cost 
this Quarter 

Total Hours 
(Quarter 1+ 
Quarter 2) 

Total Cost 
(Quarter 1 + 
Quarter 2) 

PROPOSED 
BUDGET 

(CITY 
AGREEMENT 
WITH DWR) 

GRANT 
AMOUNT 

REMAINING 

% FUNDS 
EXPENDED 

1 FACILITIES INVENTORY 111.00 $39,667.14 207.75 $57,114.22 $70,000 $12,885.78 81.6% 

2 FACILITY MAPPING 0.00 $0.00 1.50 $279.00 $9,000 $8,721.00 3.1% 

3 
EVALUATE AND RANK PRODUCTION 
WELLS 5.00 $249.30 5.00 $249.30 $36,000 $35,750.70 0.7% 

4 MINATURIZED GW INVESTIGATION 0.00 $0.00 0.00 $0.00 $41,000 $41,000.00 0.0% 

5 DATA ANALYSIS AND DSS DEVELOPMENT 12.30 $1,054.42 44.90 $4,130.92 $36,000 $31,869.08 11.5% 

6 DSS TESTING AND IMPLEMENTATION 14.00 $669.98 14.00 $669.98 $12,000 $11,330.02 5.6% 

7 PROJECT REPORTING 0.00 $0.00 0.00 $0.00 $36,000 $36,000.00 0.0% 

8 PROJECT MANAGEMENT 27.75 $5,058.24 50.25 $8,388.24 $10,000 $1,611.76 83.9% 

  TOTAL 170.05  $46,699.08 323.40  $70,831.65 $250,000 $179,168.35 28.3% 

 
Notes for Table 2: 
 

i. The table above does not include consultant invoices for April 2012 since they were not available while 
preparing this progress report.  These will be provided in the next request for reimbursement. 
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b. Discuss how the actual budget is progressing in comparison to the latest 
budget in Exhibit C, Project Budget. 
 
Based on Table 2 Cost Summary and Progress, the project is within 
budget.  Most of the work has been completed in the Facilities Inventory 
(Task 1), where 81.6% of the funds have been expended by the City.  The 
Project Management task (Task 8) also has 83.9% of the allocated funds 
expended.  The latter task will have to be monitored closely. 

 
 

c. Provide a revised budget, by task, if changed from the latest budget in 
Exhibit C, Project Budget.  
 
There is no need to revise the budget at this time. 

 
E.4 Schedule Information 
a. Provide a project schedule showing actual progress versus planned progress 

from the Schedule in Exhibit B or the latest State approved revised schedule.   
 
The revised schedule showing actual progress versus planned progress is 
provided on the following page. 

 
 

b. Discuss how the actual schedule is progressing in comparison to the latest 
approved schedule. 

 
Tasks 1.1, 1.2, and 1.3 have been completed.  Task 1.4 (Complete Facilities 
Inventory) started on schedule but the consultant may require some more 
time to finish the inventory.  Reasons for delay include: 

i. Inability to acquire DSWAP data from CDPH as expected 
ii. Participating agencies needed more time to gather office data due 

to workload issues 
iii. More time needed by consultant due to incomplete supplied data 

and unanticipated manual entry of data from scanned pages. 
 
Task 1.4 is expected to be completed by end of May.  In the next following 
weeks, the kick-off meeting for Task 3 (Evaluate and Rank Production Wells) 
will take place.  Some preliminary work on this task has already taken place.  
There are no issues related to the overall project completion schedule. 
 

c. Revised schedule: 

The overall project completion date still remains unchanged.  A few tasks, as 
discussed before, have moved in terms of their start date.  A revised 
schedule reflecting these changes can be provided per the DWR Project 
Manager’s request.  The schedule modifications will be as indicated on the 
following page. 
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Supporting Documentation – Tuolumne River Regional Park Gateway 

 



RESOLUTION
 



MODESTO CITY COUNCIL
 
RESOLUTION NO. 2008-618
 

A RESOLUTION APPROVING A GRANT APPLICATION FOR $2.2 MILLION 
IN FUNDING FROM THE STATE OF CALIFORNIA'S RIVER PARKWAYS 
GRANT FUNDING PROGRAM FOR THE DEVELOPMENT OF PROJECTS 
WITHIN THE TUOLUMNE RIVER REGIONAL PARK GATEWAY PARCEL, 
AND AUTHORIZING THE CITY MANAGER, OR HIS DESIGNEE, TO 
EXECUTE ALL NECESSARY GRANT DOCUMENTS 

WHEREAS, the Legislature and Governor ofthe State of California have 

provided funds for the River Parkways Grant Funding Program, and 

\VHEREAS, the State Resources Agency has been delegated the responsibility for 

the administration of this grant program, establishing necessary procedures, and 

WHEREAS, said procedures established by the State Resources Agency require a 

resolution certifying the approval of an application by the City Council of the City of 

Modesto before submission of the application to the State, and 

\VHEREAS, the City of Modesto desires to apply for grant funds in the 

amount of $2.2 million from the River Parkways Grant Funding Program for the 

development of projects within the Tuolumne River Regional Park Gateway 

parcel, and 

WHEREAS, the City of Modesto, if selected, will enter into an agreement with 

the State of California to carry out the project, 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Modesto 

that it hereby : 

1.	 Approves the filing of an application for $2.2 million in funding from the 
State of California's River Parkways Grant Funding Program for the 
Tuolumne River Regional Park Gateway Parcel ; and 

2.	 Certifies that the City understands the assurances and certification in the 
application; and, 

II /0512008/PR&NIBHatcherl1tcm 12 2008-618 



3.	 Certifies that the City or title holder will have sufficient funds to operate 
and maintain the project consistent with the land tenure requirements; or 
will secure the resources to do so; and, 

4.	 Certifies that it will comply with all provisions of Section 1771.5 of the 
California Labor Code; and, 

5.	 Certifies that the project will comply with any laws and regulations 
including, but not limited to, the California Environmental Quality Act 
(CEQA), legal requirements for building codes, health and safety codes, 
disabled access laws, and, that prior to commencement of construction, all 
applicable permits will have been obtained. 

BE IT FURTHER RESOLVED that the Council authorizes the City Manager, or 

his designee, as agent to conduct all negotiations, execute and submit all documents 

including, but not limited to , applications, agreements, payment requests, etc, which may 

be necessary for the completion of the aforementioned projects. 

The foregoing resolution was introduced at a special meeting of the Council of the 

City of Modesto held on the 5th day ofNovember, 2008 , by Councilmember Lopez, who 

moved its adoption, which motion being duly seconded by Councilmember Hawn, was 

upon roll call carried and the resolution adopted by the following vote: 

AYES: Councilmembers: Hawn, Keating, Lopez, a 'Bryant, Olsen, 
Mayor Ridenour 

NOES: Councilmembers: None 

ABSENT: Councilmembers: Marsh 

ATTEST: 

(SEAL) 

APPROVED AS TO FORM: 

@rrIBy: ------,S.L-'-------'------'--------­

SUSANA ALCALA WOOD, City Attorney 

11/05/2008fPR&NIBI-Iatcherfltem 12	 2 2008-618 
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July 2, 2012 
 
 
Linda M. Smith 
Grants Administrator 
State of California Natural Resources Agency 
1416 Ninth Street, Suite 1311 
Sacramento CA 95814 
 
Re:  TRRP Phase 2, Project Progress 
 
 
Dear Ms. Smith, 
 
Please accept this letter as a project progress update as to the status of 
development of Phase 2 of the Tuolumne River Regional Park (TRRP) Gateway 
Parcel project.  Phase 2 will add approximately 800’ of ADA accessible trail for 
use by pedestrians and bicyclists while restoring approximately 15 acres of 
riverine habitat. 
 
The RFP for the construction documents is being worked on so that we can 
identify and contract with a design firm to prepare completed bid documents this 
fall for bidding around the end of the year.  Due to state regulations regarding 
working in the flood zone of the Tuolumne River, construction can only occur 
between the months of April and October.  We are working toward construction 
occurring during those months in 2013 with completion of the construction phase 
being targeted for the end of September 2013 and the maintenance of the plant 
material continuing on through the end of the year.   
 
Should you have any questions, please contact me at (209) 571-5573 or at 
lholt@modestogov.com. 
 
 
Thank you, 

 
Loren R. Holt 
Acting Division Manager 
Parks Planning and Development 
City of Modesto 
 
 
 
 
 







NATURAL RESOURCES AGENCY 
Proposition 40 River Parkways 

California River Parkways Grant Program – Project Closeout Document 
 

CERTIFICATION FORM FOR DEVELOPMENT PROJECTS 
 
NAME OF GRANTEE: ________City of Modesto _____________GRANT NUMBER: _____40719-02______ 
 
PROJECT NAME: _______Tuolumne River Regional Park – Gateway Parcel Development________ 
 
GRANTEE ADDRESS:_______City of Modesto, P.O. Box 642, Modesto, CA  95353____________________ 
 
PHONE:  (_209_)___571-5573________________FAX:  (_209_)__579-5077_________________________ 
 
EMAIL:___________lholt@modestogov.com___________________________________________________ 
 
Grantee Contact for Audit Purposes 
 
NAME:__________Loren R. Holt_____________TITLE: _____Acting Parks Planning Division Manager_____ 
 
PHONE:  (_209_)__577-5573____________________ EMAIL: ________lholt@modestogov.com ______ 
 
PROJECT DESCRIPTION – List facilities/amenities developed (attach additional pages, as necessary): 
 
Site preparation, grading, irrigation and planting for 17 acres of the Gateway Parcel.  This includes the 
generation of construction documents, habitat restoration, and construction of a portion of the Riverwalk Trail, 
stormwater treatment swales and installation of a fire suppression system. 
 
PROJECT COSTS FUNDED BY RIVER PARKWAYS   $_____1,140,000.00___________ 
 
PROJECT COSTS FUNDED BY OTHER SOURCES OF FUNDS  $______486,750.00____________ 
 
TOTAL PROJECT COSTS       $_____1,626,750.00____________ 
 
INTEREST EARNED ON ADVANCE GRANT FUNDS     $____________0______________ 
 
HAS A NOTICE OF COMPLETION BEEN FILED FOR THE ABOVE PROJECT?  YES___X___ NO______ 
IF NO, PLEASE EXPLAIN (attach additional pages as necessary): 
 
REQUIRED ATTACHMENTS (submit one copy of each item listed below): 

1. Certification statement that “As Built” plans are available and maintained by the responsible agency 
2. Itemized List of Project Expenditures Form  
3. Summary of Expenditures from All Project Funding Sources Form 
4. Labor Costs Form  
5. Equipment Costs Form 

 
CERTIFICATION: 
I hereby certify that all grant funds were expended on the above named project(s), that the project(s) complies 
with the California Environmental Quality Act and all other environmental laws, including but not limited to 
obtaining all necessary permits, that the project(s) is complete and we have made final payment for all work 
done.  
 
I represent and warrant that I have full authority to execute this Project Certification of project completion on 
behalf of the Grantee.  I declare under penalty of perjury that the foregoing project certification of project 
completion for the above-mentioned Grant is true and correct.  

  
 City Manager July 24, 2009 

Signature of Grantee Fiscal Representative   Title    Date  
    
Greg Nyhoff, City Manager 
Print Name and Title 



Citizens First! 

 
 
 

 
Parks,  
Recreation and 
Neighborhoods 
Department 
1010 Tenth Street 
Suite 4400 
P.O. Box 642 
Modesto, CA 95353 
209/577-5344 
209/579-5077 Fax 
 
Hearing and Speech 
Impaired Only 
TDD 209/526-9211 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

July 24, 2009 
 
 
 
Ms. Laurie Heller 
California River Parkways Grant Program 
The Resources Agency 
1416 Ninth Street, Suite 1311 
Sacramento, CA 95814 
 
 
Re: California River Parkways Grant Program (Proposition 40) 

TRRP Gateway Parcel Development; Grant #40719-02 
 
 
Dear Ms Heller: 
 
Enclosed please find final payment request and closeout documents for Proposition 
40 River Parkways funding project at the Tuolumne River Regional Park. 
 
If you have any questions, please contact me at (209) 577-5349, 
ghsu@modestogov.com or Loren Holt at (209) 571-5573, lholt@modestogov.com.  
Thanks. 
 
Regards, 
 
 
 
Grace S. Hsu 
Administrative Analyst 
 



RESOURCES AGENCY 
Water Security, Clean Drinking Water, Coastal and Beach 

Protection Act of 2002 - Proposition 50 
California River Parkways Grant Program – Project Closeout Document 

 
CERTIFICATION FORM FOR DEVELOPMENT PROJECTS 

 
NAME OF GRANTEE: ________City of Modesto _____________GRANT NUMBER: _____R81609-0______ 
 
PROJECT NAME: _______Tuolumne River Regional Park Phase 1 – Gateway Parcel Development________ 
 
GRANTEE ADDRESS:_______City of Modesto, P.O. box 642, Modesto, CA  95353____________________ 
 
PHONE:  (_209_)___571-5573________________FAX:  (_209_)__579-5077_________________________ 
 
EMAIL:___________lholt@modestogov.com___________________________________________________ 
 
Grantee Contact for Audit Purposes 
 
NAME:__________Loren R. Holt_____________TITLE: _____Acting Parks Planning Division Manager_____ 
 
PHONE:  (_209_)__577-5573____________________ EMAIL: ________lholt@modestogov.com ______ 
 
PROJECT DESCRIPTION – List facilities/amenities developed (attach additional pages, as necessary): 
 
Site preparation, grading, irrigation and planting for 17 acres of the Gateway Parcel.  This includes the 
generation of construction documents, habitat restoration, and construction of a portion of the Riverwalk Trail, 
stormwater treatment swales and installation of a fire suppression system. 
 
PROJECT COSTS FUNDED BY RIVER PARKWAYS   $_____1,526,000.00___________ 
 
PROJECT COSTS FUNDED BY OTHER SOURCES OF FUNDS  $_____1,846,315.51___________ 
 
TOTAL PROJECT COSTS       $_____3,372,315.51___________ 
 
INTEREST EARNED ON ADVANCE GRANT FUNDS     $____________0______________ 
 
HAS A NOTICE OF COMPLETION BEEN FILED FOR THE ABOVE PROJECT?  YES___X___ NO______ 
IF NO, PLEASE EXPLAIN (attach additional pages as necessary): 
 
REQUIRED ATTACHMENTS (submit one copy of each item listed below): 

1. Certification statement that “As Built” plans are available and maintained by the responsible agency 
2. Itemized List of Project Expenditures Form  
3. Summary of Expenditures from All Project Funding Sources Form 
4. Labor Costs Form  
5. Equipment Costs Form 

 
CERTIFICATION: 
I hereby certify that all grant funds were expended on the above named project(s), that the project(s) complies 
with the California Environmental Quality Act and all other environmental laws, including but not limited to 
obtaining all necessary permits, that the project(s) is complete and we have made final payment for all work 
done.  
 
I represent and warrant that I have full authority to execute this Project Certification of project completion on 
behalf of the Grantee.  I declare under penalty of perjury that the foregoing project certification of project 
completion for the above-mentioned Grant is true and correct.  

  
 
Signature of Grantee Fiscal Representative   Title    Date  
    
Greg Nyhoff, City Manager 
Print Name and Title 







Citizens First! 

 
 
 

 
Parks,  
Recreation and 
Neighborhoods 
Department 
1010 Tenth Street 
Suite 4400 
P.O. Box 642 
Modesto, CA 95353 
209/577-5344 
209/579-5077 Fax 
 
Hearing and Speech 
Impaired Only 
TDD 209/526-9211 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Ms. Laurie Heller 
California River Parkways Grant Program 
The Resources Agency 
1416 Ninth Street, Suite 1311 
Sacramento, CA 95814 
 
 
May 28, 2009 
 
 
Re: California River Parkways Grant Program (Proposition 50),  

TRRP Gateway Ph 1.2; Grant #R81609-0 
 
 
Dear Ms Heller: 
 
Please consider this letter as certification that the ‘As Built’ plans for the Tuolumne 
River Regional Park (TRRP) Gateway Phase 1.2 Project, Grant #R81609-0, are on 
file at the City of Modesto Public Works Department, Attn: Construction 
Administration, 1010 Tenth Street, Suite 4100, Modesto, CA 95354 and are 
available for public viewing during normal business hours. 
 
Should you have any further questions, please feel free to contact me at (209) 571-
5573 or lholt@modestogov.com. 
 
Regards, 
 
 
 
Loren Holt, Acting Division Manager 
Parks Planning and Development 
 



Citizens First! 

 
 
 

 
Parks,  
Recreation and 
Neighborhoods 
Department 
1010 Tenth Street 
Suite 4400 
P.O. Box 642 
Modesto, CA 95353 
209/577-5344 
209/579-5077 Fax 
 
Hearing and Speech 
Impaired Only 
TDD 209/526-9211 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

June 18, 2009 
 
 
 
Ms. Laurie Heller 
California River Parkways Grant Program 
The Resources Agency 
1416 Ninth Street, Suite 1311 
Sacramento, CA 95814 
 
 
Re: California River Parkways Grant Program (Proposition 50) 

TRRP Gateway Ph 1.2; Grant #R81609-0 
 
 
Dear Ms Heller: 
 
Enclosed please find closeout documents for Proposition 50 River Parkways 
funding project at the Tuolumne River Regional Park. 
 
If you have any questions, please contact me at (209) 577-5349, 
ghsu@modestogov.com or Loren Holt at (209) 571-5573, lholt@modestogov.com.  
Thanks. 
 
Regards, 
 
 
 
Grace S. Hsu 
Administrative Analyst 
 



 

 

 

 

 

 

 

 

 

Supporting Documentation – Wellhead Treatment and Blending Lines, Wells 283 & 236 

 

 











State of California-Health and Human Services Agency 

California Department of Public Health 

MARK B HORTON, MD, MSPH 
Director 

November 24, 2009 

Allen Lagarbo 
Deputy Director of Public Works 
City of Modesto 
501 N. Jefferson 
Modesto, CA 95354 

Dear Mr. Lagarbo 

ARNOLDSCHWARZENEGGER 
Governor 

APPROVAL TO AWARD CONSTRUCTION CONTRACT FOR CITY OF MODESTO, 
SDWSRF-ARRA PROJECT NUMBER 5010010-004 

The California Department of Public Health (CDPH) has received your letter, dated 
October 7, 2009, and the bid tabulation sheet, dated October 7, 2009, you submitted for 
the City of Modesto Wells 283 & 236 Wellhead Treatment and Blending project 
providing information on the results of the construction bid solicitation, and the 
identification of the apparent lowest responsive, responsible bidder. Based on our 
review of the submitted documents, we hereby approve the recommendation and 
authorize the award of the construction contract to Conco-West, Inc. As a condition of 
the approval, the City of Modesto shall submit a revised project budget that reflects the 
construction bid award costs to CDPH within 1 0 days of construction contract award. 

Due to the strict oversight associated with SDWSRF-ARRA funding, you are reminded 
of the following requirements: 

• Claims for costs incurred prior to October 1, 2008, will not be paid. 

• Lump sum claims- including but not limited to claims for professional services, 
construction, project management, and administration costs - will not be paid unless 
detailed supporting documentation is submitted with the claim. 

Division of Drinking Water and Environmental Management 
P.O. Box 997377, MS 7400, 1616 Capitol Avenue, 2"d Floor, Sacramento, CA 95899-7377 

(916) 449-5600 (916) 449-5656 Fax 
Internet Address: www.cdph.ca.gov 



/ 

. 
/" City of Modesto 

/ Page2 
/ November 24, 2009 

/ 

If you have any questions about this approval letter, please contact me at (209) 948-
3816, or Oat Tran at (916) 449-5644. 

Sin ely, 

~J}_-+&•~r 
Joseph 0. Spano, P.E. 
District Engineer 
Drinking Water Field Operations Branch 
Stockton District 

cc: Oat Tran, P.E., Chief, CDPH-HQ Technical Assistance Section 
Nadine Feletto, P.E., CDPH-HQ DBE Coordinator 

ARRA Project File 



State of California—Health and Human Services Agency 

  California Department of Public Health 
  

 
 MARK B HORTON, MD, MSPH ARNOLD SCHWARZENEGGER 
 Director Governor 

 

 

June 4, 2009 

 
 
Modesto, City Of 
Allen Lagarbo 
501 N. Jefferson 
Modesto, CA 95354 
 
 
SDWSRF ARRA APPLICATION MATERIAL -- Project No. 5010010-004 Category: G  
 
Wellhead Treatment and Blending Lines - Well 283 and 236 
 
The California Department of Public Health (CDPH) is pleased to invite you to submit an 
application for funding from the American Recovery and Reinvestment Act (ARRA).  The 
selection of projects was highly competitive.  Due to the ARRA requirements, it is essential that 
you immediately proceed with submitting the documents specified in this invitation. 
 
The application packet for the Safe Drinking Water State Revolving Fund (SDWSRF), ARRA 
funding is enclosed.  We appreciate your interest in this program and are committed to 
providing any assistance you may need in understanding and completing the application.  If 
you are uncertain as to the eligibility of any part of your project, or have questions regarding 
the application process, please contact the District Office for your water system for clarification 
(see Enclosure 7).  In addition, you may wish to refer to the SDWSRF program website at 
http://www.cdph.ca.gov/services/funding/Pages/SRF.aspx. 
 
In order to be considered for ARRA funding, the documents labeled Enclosure 0A, 0B, and 0C 
must be postmarked within 7 calendar days of receipt of this invitation.  A complete application 
for this project must be postmarked within 60 calendar days of receipt of the funding invitation.  
All of the required application documents must have a valid postmark; electronic copies 
will not be accepted.  Invited water systems that do not submit the required documents 
by the specified deadline will be bypassed for ARRA funding. 
 
The application packet consists of the following documents: 
 

0. Statement of Intent and Notices of Completeness for Plans and Specification and 
Environmental Documents (Enclosures 0A, 0B, 0C) 

1. Application for Construction Funds 2009 and Applicant’s Checklist (Enclosures 1A and 1B) 
2. Application Guidelines and Instructions 2009 

Division of Drinking Water and Environmental Management 
P.O. Box 997377, MS 7418, 1616 Capitol Avenue, 2nd Floor, Sacramento, CA  95899-7377 

(916) 449-5600; Fax: (916) 449-5656; TDD (916)449-5592  
Internet Address:  www.cdph.ca.gov  





State of California-Health and Human Services Agency 

California Department of Public Health 

MARK B HORTON, MD, MSPH 
Director 

EDMUND G. BROWN JR. 

January 31 , 2011 

City of Modesto 
ATTN: Allen Lagarbo, Deputy 

Director of Public Works 
P.O. Box 642 
1010 Tenth Street, Suite 4600 
Modesto, CA 95354 

Dear Mr. Lagarbo: 

COMPLETION OF CITY OF MODESTO, SDWSRF-ARRA PROJECT 
NO. 5010010-004, FUNDING AGREEMENT NO. AR09FP25 

Governor 

The California Department of Public Health (CDPH), Drinking Water office has received 
the Proof of a Recorded Notice of Completion for City of Modesto, ARRA Project 
No. 55010010-004. This letter serves as a reminder of the remaining project completion 
requirements found in Article A-6(f) Final Claim and Disbursement of Funding 
Agreement AR09FP25. 

• A final claim must be submitted by 7/28/2011, within six months of the Project 
Completion Date. The Project Completion Date for City of Modesto (AR09FP25) 
is 1/28/2011, which is the date of CDPH's certification of completion. 

• The final claim shall include: 
- A statement of full written disclosure of all sources and amounts of funds 

contributed to the Project; 
- A certification by Supplier's Contract Manager that the data disclosed is true 

and correct; and 
- A fully executed "Final Release" in the form of Attachment 6. 

We recommend the statement of full written disclosure and certification that the said 
statement is true and correct be contained in one document and printed on letterhead. 

Division of Drinking Water and Environmental Management 
P.O. Box 997377, MS 7400, Sacramento, CA 95899-7377 

(916) 449-5577 (916) 449-5575 Fax 
Internet Address: www.cdph.ca.gov 



~ Mr. Allen Lagarbo 
Page2 
January 31, 2011 

If you have any questions, please contact Laurie Fang at laurie.fong@cdph.ca.gov or 
(916) 449-5600. 

Sincerely, 

/x-1~~, ~iur. . 
Annette C. obie 
Administration Section Fiscal Services Unit 

Enclosures 

cc: Mr. Collin Yerzy, Assistant Engineer 
City of Modesto 
P.O. Box 642 
1010 Tenth Street, Suite 4600 
Modesto, CA 95354 

Mr. Carl Carlucci, Regional Engineer 
Central Region 
Division of Drinking Water and 

Environmental Management 
California Department of Public Health 
265 W. Bullard Ave., Suite 101 
Fresno, CA 93704 

Mr. Joel Greathouse, Funding Coordinator 
Central Region 
Division of Drinking Water and 

Environmental Management 
California Department of Public Health 
265 W. Bullard Ave., Suite 101 
Fresno, CA 93704 

Mr. Josh Ziese, Pipeline Coordinator 
Division of Drinking Water and 

Environmental Management 
California Department of Public Health 
P.O. Box 997377, MS 7408 
Sacramento, CA 95899-7377 

ARRA Claim File 

ARRA Project File 
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